

**Bear Lake Township
Master Plan Update
Schedule of Deliverables (updated 2/24/22)**

Meeting One – February 8, 2022

- Overview of the planning process and what we want to accomplish
- Generate key stakeholder list
- Open discussion on land use issues/what's working well
- Establish date for public open house (May/June)
- Identify opportunities for the most public engagement (pop-up event, Facebook page, etc.)
- Intro to project webpage - NWNW will send link
- Survey input - what do you want to know?

Before Meeting Two Work to be Done:

- Bear Lake Twp
 - Review DRAFT public input survey
 - Review updated DRAFT demographic profile
- Networks Northwest
 - Engage stakeholder group
 - Draft demographic profile
 - Update community description chapter
 - Send draft survey to planning commission
 - Send notices (MPEA)

Meeting Two – March, 2022

- Review Existing MP Community Description chapter
- Review cornerstones with NWNW prompts
- Group discussion on DRAFT survey
 - Finalize survey questions
 - Discuss survey distribution
- Finalize open house stakeholder list and date/location/time/advertising

Meeting Three - April, 2022

- Review Draft Community Description chapter
- Preserve, Enhance, Develop, Redevelop exercise

Open house/focus groups – May, 2022

Meeting Four – June, 2022

- Review public input
- Develop goals and objectives

Meeting Five – July, 2022

- Review and edit goals and objectives
- Time permitting - Prioritize, assign responsible party(ies), establish timelines

Meeting Six – July/August, 2022

- FLU mapping exercise
- Discuss zoning plan

Meeting Seven – August/September, 2022

- Review FLU map
- Review DRAFT zoning plan
- Review DRAFT implementation strategy

August//September/October, 2022

- Finalize Master Plan
- Discuss Zoning Ordinance Update