

Manistee County 5-year Parks & Recreation Plan

Schedule of Deliverables



	January	February	March	April	May	June	July	August	September	October	November	December	January	February
Initial contact letter sent to county and 20 local units and County														
NWNW to review previous rec plan, asset inventory, maps, public input, grants, goals, trails, goals														
NWNW to conduct follow-up phone calls to communities														
NWNW to setup initial Zoom meeting with jurisdictions														
Updated community goals (draft) completed by NWNW														
NWNW to communicate with local units on benefits of county-wide plan, implementation strategy														
Draft plan updates														
Draft plan sent to local units for initial review														
Draft plan sent to DNR for review														
30-day public review period														
Public hearings and resolutions adopted														
Approved minutes and resolutions from local units sent to NWNW														
Local units adopt plans, submitting to MiRecGrants site														

Target completion date